
csr actions.4.0

Item # Action/Open Items Assignee Due Date Comments

LPS-CSR-1 Update web with latest version of O&M 
Document, Installation Plan, and Review 
version of ABS

Bob 7/22/97 Installation Plan and ABS 
completed

LPS-CSR-2 Fax Ciprico Maintenance Agreement to Cliff 7/28/97
LPS-CSR-3 Provide EDC with of items covered under 

SGI Maintenance Agreement
Cliff 7/28/97

LPS-CSR-4 Verify that maintenance on SGI s/w not 
purchased w/ SGI hardware is covered 
under maintenance agreement (i.e. 
Documentation workbench)

Cliff 7/28/97

LPS-CSR-5 Shipment of spares under seperate 
shipment, not included in packing list

Cliff 8/11/97

LPS-CSR-6 Update Sparing lists to include Magazines 
for the DLTs and investigate label printer 
spares update list accordingly

Cliff 7/25/97 Closed - See O&M Appendix 
H

LPS-CSR-7 Add Boxhill and NCD Maintenance Costs to 
FY98 Plan to be presented to project

Joy 8/8/97

LPS-CSR-8 Add costs for Spare 10BaseT hub to FY98 
plan for project approval

Joy 8/8/97

LPS-CSR-9 Provide Oracle Developer 2000 liscense on 
LPS String 5

Bob 8/20/97 Working on obtaining site 
license for all EDC machines

LPS-CSR-10 Verify if more efficient work around exists 
for the save of data to the DLT tapes

Ernie 7/25/97 Closed - Turnover package 
reflects this

LPS-CSR-11 Update Requirement Matrix to map open 
ICCRs/CCRs to requirements

Ernie/Joy 8/18/97 Closed - A copy was sent 
July 25, 1997

LPS-CSR-12 Provide EDC w/ Contact name for 
obtaining GTSIM software updates

Jeff 8/15/97

LPS-CSR-13 Provide Review data for IDD Jeff 7/25/97 Closed - Review (8/3)           
Final (8/22)

LPS-CSR-14 Provide documentation on NTP Charlene 7/28/97
LPS-CSR-15 Provide Release 2 Package, hardcopy and 

electronic
Nate 7/21/97 Closed - See lps web server 

LPS-CSR-16 Provide EDC with Analysis for 
Requirements verified by analysis 
(generate white paper)

Ernie 8/18/97 Need one week prior to SAT 
activities

LPS-CSR-17 Provide EDC SGI hardware maintenance 
logs, and identify and provide any other 
hardware logs available

Cliff 8/11/97

LPS-CSR-18 Provide L7 Project with FY98 Planning 
changes for FY98 Hardware Maintenance 
and Operator Trainging

Joy 8/8/97

LPS-CSR-19 Provide plan for closure of CCRs/ICCRs 
identified as fixed but not delivered in LPS 
Release 2. Concurrence by EDC

Joy 7/25/97 Closed - 

LPS-CSR-20 Provide Final list/schedule for Build 4 Joy 7/25/97 Closed - 
LPS-CSR-21 Provide Final list/schedule for Build 5 Joy 8/8/97
LPS-CSR-22 EDC to Provide documentation on 

operation support needed prior to 
completion of operator training activities

Darla 8/8/97

LPS-CSR-23 Provide EDC with DLT containing all test 
data files used in system test (only those 
with the correct version of time code)

Ernie 8/20/25 Someone can take it out on 
the plane with them

LPS-CSR-24 Provide Courtest copy of Release 2 
delivery pacakage

Joy 7/23/97 Done

LPS-CSR-25 Provide current version of User's guide vol 
2 and prm

Bob 7/24/97 Closed - See LPS web server
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Status A c t i v i t y Comment

1 Thanh Vo 06-Jun Closed Upgrade LPS 001, LPS Dev3
2 Thanh Vo 06-Jun Closed Upgrade Indy 8,9,3 (same as item#38) Received disks - prior to

shipping
3 Thanh Vo 06-Jun Closed Upgrade Ciprico RAIDS micro Code 2 more to go (schedule:

7/23)
4 Thanh Vo 06-Jun Closed Install Printer on lps002 and dev1
5 Thanh Vo 06-Jun Closed Install DLT on lps002 and dev1
6 Thanh Vo 06-Jun Closed Reconfigure LPS LAN Env to Lancast Hub
7 Thanh Vo 06-Jun Closed Transfer COTS Licenses
8 Thanh Vo 06-Jun Closed Return and install Laser Printer Done
9 Danh Nguyen 23-Jun Closed Coordinate mover Done: Requires 2 week Lead

time and 2 days to
transport

10 Danh Nguyen 06-Jun Closed Prepare Packing Slips Done
11 Cliff B 23-Jun Closed Initiate P.O for Movers Done
12 Cliff B 23-Jun Closed Initiate P.O for SGI Certifications Done - schedule 7/29 8am
13 Cliff B 23-Jun Open Wrap HPDI up. Waiting for vendor to fix

bit flip
14 Cliff B 06-Jun Closed Add 4.3 GB Disk to String 5 (lpsdev1) Done
15 Cliff B 23-Jun Closed 250 MHz cpus for two LPS Strings Done
16 Cliff B 06-Jun Closed Will SGI Crate the equipment thereby giving

Cliff the day off?
SGI will not

17 Cliff B 23-Jun Open VSIO - Bit Flip on Capture Waiting for vendor to fix
bit flip

18 Cliff B 23-Jun Closed Sparing VSIO Boards (aka HPDI) Buy 8 more Ordered 6
19 Bob S 06-Jun Closed Complete Trans Plan Updates Done
20 Danh Nguyen Closed Generate Installation responsibilities list of LPS team

members at EDC
Done

21 Danh Nguyen 17-Jul Open Verify a Complete System Build Procedure Prior to shipping
22 Danh Nguyen 17-Jul Closed Draft CSR Pres. Package
23 Ernie Staples 17-Jul Closed Provide CSR Pres. Inputs
24 Bob S 15-Jul Closed Install Redwood Tape drives on to LPS before they

ship
Closed - per conver-sation
with B. Menrad

25 Ken A 02-Jul Closed Identify a CM point of contact Mr. Barry Eberhard
(605) 594-2560

26 Joy TBD Open Resolve training funding issues
27 Ken A 02-Jul Closed Identify POC for the Maintenance Support contracts HW: Tom Sender

SW: Dan Etrheim
28 Danh Nguyen TBD Open Labels for Internal / External Cable Any time
29 Danh Nguyen 16-Jun Closed LPS/Matrix Switch Cable Done
30 Cliff B 23-Jul Closed RAIDs power supplies upgrade (11 of 12) Done: July 22 '97
31 Nate D 08-Jul Closed PVCS to lpsdev3 Done
32 Cliff B TBD Closed VME_Reset compilation problem S/W was located
33 Cliff B. TBD Open DLT tapes for 30 archive w/lables
34 Cliff B. TBD Open Label for label printers Ordered
35 Cliff B. TBD Open build, installation, & configuration procedures for

VSIO boards
36 Nate D TBD Closed Identify config. of all 3rd party COTS s/w and

document to document it in
37 Bob S. TBD Closed Organize DEMO sometime around CSR
38 Cliff B. TBD Open Upgrade SYS Disks on three INDYs (Item # 2) Prior to shipping
39 Bob S. Closed Schedule teleconference for CSR
40 Jeff H TBD Open Test tools (Source Code for VSIO reset)
41 Thanh Vo TBD Open Document NTP


